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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: August 2, 2014 to August 29, 2014 

AES Task Order No.: 
AES Task Order Title: 

AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0045 
Residential Property Sampling 
County Mines OU3 Site 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/30/09-12/31/14 
42 

Madison 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Assisted EPA TOPO with quality control check of financial planning 
documents for future remediation. 
Prepared and submitted monthly status report to EPA. 

• Data Acquisition. 
All field sample sketch sheets were back checked and scanned. 
All field sheet scans, XRF data, and laboratory data were migrated into 
the EPA Oracle database. 
Prepared and mailed laboratory results notification letters for residential 
property owners. 

Sample Analysis - No Activity. 

Analytical Support - No Activity. 

Data Evaluation - No Activity. 

Task Order Closeout - No Activity. 
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2. SCHEDULE A ND COST VARIANCES WITH RECOMME] VDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 9/30/09 9/30/09 12/31/14 12/31/14 

Data Acquisition 9/30/09 9/30/09 10/31/14 10/31/14 

0045 
Madison County Mines OU3 

Page 1 of 2 44770 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: August 2,2014 to August 29,2014 

AES Task Order No.: 0045 
AES Task Order Title: Residential Property Sampling - Madison 

County Mines OU3 Site 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/30/09 -12/31/14 
Related Invoice Number: 42 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Sample Analysis 1/1/10 1/1/10 11/30/14 11/30/14 
Analytical Support 12/1/09 12/1/09 11/30/14 11/30/14 
Data Evaluation 1/15/10 1/15/10 11/30/14 11/30/14 
Task Order Closeout 9/15/10 9/15/10 12/31/14 12/31/14 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS - None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS - None. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD. 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 

Data Acquisition - No activity planned. 

Sample Analysis - No activity planned. 

Analytical Support - No activity planned. 

Data Evaluation - No activity planned. 

Task Order Closeout - No activity planned. 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 1 

Related Invoice Number: 42 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044770 

REPORT A: Task Order Summary 

Current Expenditures 
Hours | Dollars 

21.75 

Cumulative Expenditures 
Hours I Dollars 

Percent 
Complete($) 

Current 
Funding 

Amount Negotiated 
Hours | Dollars 

Estimate at Complete 
Hours | Dollars 

| 1.061,413.41 | 85.23 | 1,245.400.00 | 10446 | 1,245,402.27 | 

ISuspension | 
Pending | 

| 1,245,402.27 | 

Funding Information: 
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING 

209.00 
235.00 
262.00 
398.00 

TOTAL 

09-30-2009 
09-20-2010 
06-27-2011 
01-16-2014 

W99683 
W10032 
W91157 
W14010 

2009T 7AWOR 302DD2C 07LTRA03C001 
2010TR2B 07W0R 302DD2C 07LTRA03C001 
2011T 7AW0R 302DD2C 07LTRA03C001 

2014TR2B 07WOR 303DD2 07LTRA03C001 

523,721.00 
250,000.00 
208,100.00 
263,579.00 

1,245,400.00 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 2 

Related Invoice Number: 42 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044770 

| REPORT B: Cumulative Labor Re

Labor Category 
I 
| Labor Ra

| Sr. Professional 
Mid. Professional 
Jr. Professional 

Technician 
Clerical 

I 
I 
I 
I 
I 
I 

| CUMULATIVE LABOR I I 862,955.54| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009 - 03-31-2015 

Page Number: 3 

Related Invoice Number: 42 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044770 

REPORT C: Task Level Summary 

| Task I | Task Category I Current Expenditures Cumulative Expenditures | Negotiated Amount | 
| Number | Task Title Code | Hours | Dollars | Hours Dollars | Hours Dollars 

| 01 Project Planning & Suppor I PP I 46,419.07| 

| 02 pommunity Involvement CR | o.ooj 
| 03 Management Support | MS 1,144,204.291 

| 06 pieanup Validation 
I 

I CV | 
I I 

39,545.85| 
1 

I jTOTAL EXPENDITURES I I 1,230,169.211 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Res

Ceiling 

09-30-2009-03-31-2015 

I 
| Task I | Task Category 
| Number Task Title Code 

I 01 project Planning & Suppor | PP 

[subtotal i 

| 03 Management Support MS 
| 03 Management Support 

I 
MS 

I 

TOTAL LABOR 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

REPORT F: ODC Report 

Page Number: 5 

Related Invoice Number: 42 

Reporting Period: 08-02-2014 - 08-29-

BVSPC Project Number: 044770 

| Task I | Task Category I I Current i 
Number Task Title Code I Description I Expenditures i 

| 03 Management Support I MS pther Prof Services I 30.00| 
j 

Subtotal i 
I 
I 
I 

I 
I 30.00| 

| 
06 pleanup Validation 

i 
I cv 

I 

Postage 
i 

I 

I 

1.40| 
1 

I I i SUBTOTAL ODC's| 31.40| 
i 
I 

I i 
i G&A 12.827%| 4.03| 

I 

l 

I 

I i TOTAL ODC's] 35.43| 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 6 

Related Invoice Number: 42 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044770 

Report G: Travel 

| Task | 
j Number j 

Task 
Title 

| Task Cat. | 
j Code | Travelers Name Travel Purpose Travel From j Travel To 

| Departure | Return | Lodging 
j Date | Date | Cost 

Per Diem | Transport | Other | 
Cost | Cost | Cost | 

Total 
Cost 

| TRAVEL SUBTOTAL | 

| G&A @ 12.827% j 
I I 
j TOTAL TRAVEL \ 

0.00| 0.00| 0.00| 0.00| 0.00| 
I 

o.ooj 
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